PENDRIDGE & CHIESA EROSION CONTROL DRAINAGE PROJECT
PROJECT NUMBER:

Description: The project is a drainage project to stabilize the erosion which has occurred at the culvert under Chiesa Road near the intersection of Pendridge Circle. The project involves
constructing gabion walls at the downstream of the culvert and rehabilitating the culvert and wingwalls.

Justification: The erosion control improvements is necessary to ensure the integrity of Chiesa Road remains stable and in tact. Without these improvements, the existing culvert could be
compromised and more money spent on a new culvert and roadway failure.

Project Status

This project will mitigate the erosion which has occurred from the drainage runoff at the culvert which crosses Chiesa Road near the intersection of Pennridge
Circle. The design also includes a sidewalk on the east side of Chiesa Road from Woodside to Schrade Road. Staff is reviewing the final plans.

hsigniﬁcant Events / Notes:

As of 1/31/2012




PENDRIDGE & CHIESA EROSION CONTROL DRAINAGE PROJECT
PROJECT NUMBER:

Project-To-Date Financial Plan

F“"di"'-;‘ui“’;;;ces @ | prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan
Current Year Revenues $ 200,800 | $ 114,200 $ 315,000
Previous Revenues -
Debt . CO's -
Debt . GO's -
Debt . Revenue Bonds -
Federal Sources -
[TXDOT -
NCTCOG -
County -
CDBG -
Impact Fees -
Donations -
Other -

TOTAL| $ -$ 200,800 | $ 114,200 | $ - $ -1$ -1$ 315,000
Total Project EOPC Plan Amount Awarded Actual Costs Rem Encumb
Design $ 57,580 | $ 48,002 | $ 9,578 8001
Right-of-Way - - - 8005
Construction 13,916 13,916 - 8002
Contingency - - - - 8003
[Administrative Wages 1,040 1,040 - 8006
Contract Incentive - - - - 8004
TOTAL $ -1$ 72,536 | $ 62,958 | $ 9,578
Project Calendar

Design Notice to Proceed 12/20/2010

Design Completion 9/15/2011

Construction Notice to Proceed (NTP) 1/15/2012]

Construction Original Final Completion 7/15/2012]

Construction Updated Final Completion 7/15/2012

Design Percent Complete 90%|

Construction Percent Complete 0%
Current Year Allocation: FY2012 | 114,200 |
Less: Year to date| Annual Proj YTD Expend YTD Rem

% Complete Cost Encumb

Design $ 400 | $ 9,578

Right-of-Way

Construction

Contingency

Administrative Wages 1,040

Contract Incentive

TOTAL $ 114,200 | $ 1,440 | $ 9,578

DR 2094 597-8201-532
Current Year Remaining Balance: 252,042
Less: Remaining Encumbrances: (9,578)
Net Available Resources: 242,464
Notes:
As of 1/31/2012
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